Request for City Council Committee Action
From the Convention Center Expansion Project

Date March 18, 2002
To Ways and Means Budget Committee
Subject MCCX - Change order # 18.009

Recommendation - Approve Changes Order No. 9 increasing Contract Number 15235
with Minuti-Ogle Co. Inc. by $171,459.00, so that the contract totals $10,5338.797.00.

Prepared or Submitted by  Toni Frazier Phone 612-335-6962

Approved by Rodney Leibold I John Moir K%)@"\/"\M

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact
__ No financial impact i _
____ Action requires an appropriation increase fo the Capital Budget
____ Action requires an appropriation increase to the Operating Budget
' Action provides increased revenue for appropriation increase
i ___ Action requires use of contingency or reserves
_X _Other financial impact (Explain):
Action represents use of MCCX project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact {use any categories that 2pply) |
____Neighborhood Notification '
__X_City Goals
__ Comprehensive Plan
____Zoning Code

Other

Background/Supporting Information — Attached. In accordance with the project Change Management
Procedures, I am forwarding Change Order No. 9 for Minuti-Ogle Co. Inc. for your Committee’s approval.
This change order covers work that has been previously submitted to your commitiee in a “Change
Management Actions” letter and for which “Notices to Proceed” have been issued to the contractor. Funding
for this additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN} with a brief explanation of the work and its cost to the project.




TRADE CONTRACT CHANGE ORDER

APPROVED BY CITY COUNCIL

. 2002

Date by City Clerk

MINNEAPOLIS CONVENTION CENTER EXPANSION

Initiation Date: 34802

TO: Minuti-Ogle Ca. Ing¢.
7030 6th Street Nerth
Oakdale, MN 55128

You are directed to make the following changes in your Confract:

{SEE ATTACHED)

COST: '

Tha arlginal Contract Sum was:

Net change by pravicusly authorized Change Crder(s):

The Contract Sum prior to this Change Order was:

The Contract Sum prior ta this Change Order will be increased by:
The new Contract Sum including this Change QOrder will be:

|
SCHERULE:

|
No additionat time is granted with this change

AGREED TO;

MINUTI-OGLE CO.. INC,
Trada Contractor

RECOMMENDED:
MORTENSON/THOR'
Caonstruction Manager

RECOMMENDED:
City Preject Coardinatar

APPROVED:
CCDG
Architect/Engineer

AUTHORIZED: .
CITY OF MINNEAPCLIS
QOwner '

Approved As to Form:

Assistant City Attormey DA'I;E
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Change Order No.: ) 18.009
City Contractor Mo.: ~ 00-018235
Contract Title: "~ BP#5A, Contract #18, Drywall

Total This Change Order:
ADD $171,459.00

$9,275,000,00
$1,002,238.00
$10,367,338.00
- $171,459.00

. $10,538,797.00

302

_ SIGNED - DATE
fisw EED
% N M 3, 2R
SIGNED /i DATE
3izfo2
SIGNED i DATE
A 57/( o/ O
. SIGNED i { U DATE
SIGNED MAYOR ' BATE
Aftast:
City Clerk DATE
Countersigned: L
Finarca Officer . DATE
. SIGNED Clty Purchasing DATE




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5A, Drywall: Contract #18

City Contractor No. 00-015235_

Change Order No. 18.009
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CIN No. 01-152: TEMPORARY WALL existing EXHIBIT HALL
. Complete a temporary separation wall above the north operable storage closet
| including insulation in the existing drywall built above the masonry wall in the
existing exhibit hall. Demo of this wall is excluded.
ADD  §$8,302.00
CIN No. 01-211; PREFUNCTION AREA WALL WORK
Rebuild temporary wall as per AWA 9450, ADD  $2,458.00
Demo and cleanup as per AWA 8099. ADD  $62000
Patch L1 Prefunction ceiling as per AWA 9301. ADD  §1,565.00
CIN No. 01-218: PREMIUM TIME - PROJECT ADJUSTMENT
Adjustment of premiurm time for the project from September 4, 2001 through
January 12, 2002 based on M/T analysis letter dated February 8, 2002,
ADD  $57.085.00
CIN No. 01-241: PR#174.6: ELEVATOR 19/20
' Complete rated shaft wall and fire proof patch as required for PR 174.6.
ADD  $2,996.00
|
CIN No. 03-526: CLEANUP TAPING COMPOUND — BACK CHARGE L
Kellington cleaned up taping compound, FCO 10225 and 10242.
DEDUCT <§602.00>
Kellington cleaned up taping compound, FCO 9988. DEDUCT <$511.00>
CIN No. 05-683: PR#175R1: LEH DAMPER ACCESS . B
Provide framing for access panels in the LEH south wall as per PR 175R1.
ADD  §$9592.00
|
CIN No. 07-081: FIREPROOF PATCH due to RAIN DAMAGE
Repair damaged fireproofing due to rain damage as per the extra work ticket hst
dated 8/17/01 through 2/22/02 sent to M-O 3/5/02.
'ADD $48,929.00
CIN No. 07-085: FIREPROOFING REPAIR L -

Repair damaged fireproofing as per the extra work tlcket list dated 4/5/0] through
2/7/02 sent to M-O 3/5/02.
ADD  $48,323.00




MINNEAPOLIS CONVENTION CENTER EXPAN SION
BP#5A, Drywall: Contract #18

City Contractor No. 00-015235

Change Order No. 18.009
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CIN No. 09-082; PR#63: STAIR 4 WALL REVISIONS

Revise Stair 4 walls as pér PR 63, ADD  §7,276.00

CIN No. 09-169: MOLDED DRYWALL FLOOR BOXES

Complete the repair of the molded drywall floor boxes as per AWA 8100.
ADD  $814.00

CIN No. 09-216: PR#63.5: STAIR 4 WALL REVISION

Revise the partition wall type at Stair 4 from 8A to 102G at B2 Level as per PR
63.5.
ADD  $4,436. 00

CiN No. 09-220: REPAINT DAMAGE SURFACES —BACK CHARGE

Minuti-Ogle equal share of the repainting costs due to damage to ﬁmsh painted
, surfaces. Reference M/T fransmittal dated 2/5/02. - -
| DEDUCT <$5,681.00>

CIN No. 09-233: REPAINT DRYWALL — BACK CHARGE

Repainting of drywall in the Meeting Areas, which required correction following
the initial finish painting. Reference S&Y FCO’s 11078, _
' | DEDUCT <$705.00>
Repainting of drywall in the Meeting Areas, which required correction following
the initial finish painting. Reference S&Y FCO’s 11063, 11065, 11066, 11072,
11074 and 11076. ; :
“DEDUCT <$7,113.00>

CIN No. 0|9-240: WALL TILE - REMOVE GROUT / CAULK CORNERS

Grazzini completed the removal of tile grout and caulked the inside corners for
- Minuit-Ogle. Reference M/T transmittal dated 3/1/02 for the work completed to
' date. :
' DEDUCT <$4,793.00>

CIN No. 09-247: REPAIR Bl MEETING WALLS at ELECTRICAL BOXES
Repair the B1 Meeting Room walls where the electrical boxes were not set
correctly. Reference AWA 9447,
ADD  $563.00

CIN No. (09-256: PR#68.8: LOADING DOCK 2-HR RATED WALL

domplete the loading dock 2-hr rated wall as per PR 68.8. ADD  $5,249.00




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5A, Drywall: Contract #18
City Contractor No. 00015235

Change COrder No. 18.009
Page 4 of 4

CIN No. 15-523:

CIN No. 15-570;

CIN No. 15-592:

CIN No. 15-596:

CIN No. 17-166:

CIN No. 01-216
CIN No. 01-225
CIN No. 08-166

PR#155: KITCHEN EXHAUST HOOD

Patch drywall at the kitchen exhaust hood where drain lines were completed as per
AWA 9800. '
ADD  $275.00

RFI A-684 / 684A: STAIR 1 DRYWALL REWORK

Remove and replace drywall at Stair #1 as per AWA 9451,  ADD  $367.00

CONCESSION HOOD CONTROL PANEL - BACK CHARGE

Harris Mechanical has additional cost with the concession hood control panel due
to incorrect wall construction. Reference M/T letter dated 1/10/02 and transmittal
dated 2/14/02, ' . o -

DEPBUCT <$2,371.00>

PR#174.1R1: ESCALATOR DRYWALL REWORK

Remove and replace drywall at the escalators to install sprinkler heads as per PR
174.1R1.
_ ADD  $2,118.00

AWA 7797 - AUDITORIUM CONTROL ROOM

Remove and replace drywall on the ceilings of both Auditorium control rooms 1.2-
111A and L2-113A as per AWA 7797,

ADD  $867.00
THE_FOLLOWING PROPOSAL REQUESTS NO COST
PR#148R1 ' CIN No. 15-555 PR#71.1
PR#148R2 t CIN No. 16-445 PR#68.11

PR#60.2 ‘ CIN No. 17-153 PR#167

TOTALS THIS CHANGE ORDER: $171,459.00




